



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)


(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

COMPLETION CERTIFICATE

This is to certify that M/s DOON SURVEY COMPANY, A-119 2nd Floor, J.P. Garden Estate, Parasnath Paradise, Mohan Nagar, Ghaziabad (U.P.) were entrusted the Topographical Survey work in connection with preparation of Detailed Project Report (DPR) of Phase III Metro Corridors, vide DMRC's LAO No. DMRC/ED/C/10-1/S-01/09 Dated 05th March 2009. The scope of work involved was Topographical survey including triangulation, Precise leveling and Identification of utilities infringing survey along/across the proposed Metro corridors. The details of work done and completion value of above work are as under:

Sl.No	Description of Item	Details	Remarks
1	Date of Award	05.03.2009	As per LAO issued by DMRC
2	Value of Work	Rs 36.81 lakhs	
3	Completion time given	Five Months	
4	Date of completion (as per Agreement)	04.08.2009	Extension of time (EOT) granted without levy of Penalty since alignment of few corridors was revised by DMRC and survey was again carried out in January-2011 to March -2011
5	Actual date of completion with additional scope of work	31.03.2011	
7	Value of work on Completion	Rs.56.92 lakhs	

(Rajshankar K.) 20/9/2011
(Rajshankar. K.)
Executive Engineer (Planning)



(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001

193 D

दूरभाष Tel. : 23346576
फैक्स Fax : 23346576
EPABX : 23346577-78



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का एक संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

OFFICE OF THE CHIEF PROJECT MANAGER-8

8, Jantar Mantar Road, New Delhi-110 001

COMPLETION CERTIFICATE

Name Of Work	Survey for MRTS corridor from Mnadi House-ISBT Kashmiri Gate
Name of the Contractor	M/s. Doon Survey Company
Contract Value	1466548
Final contract Value	1888796.60
Location	Mandi house to ISBT Kashmiri gate corridor of Phase-III
Agreement / Work Order No	DMRC/MH-KG/S-03/2010/624 dated 22.03.2011
Date of Start :	22.03.2011
Date of Completion :	30/05/2011
Extended Date Of Completion :	30/09/2011

Certified that the above work has been completed physically on 30/09/2011 and the contractor has removed man and material from premises and cleared the area on which the work was to be executed for which he had possessions for the purpose of execution thereof. This is however, subjected to measurement being recorded and quality being checked by the competent authority.

PM/8B

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)

Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

Office of Chief Project Manager/6,
Press Enclave Road, Near Metro Station Malviya Nagar, New Delhi-110017

CERTIFICATE OF COMPLETION

Employer: Delhi Metro Rail Corporation Ltd.	Address:- Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi -110001
Contractor: M/s Doon Survey Company	Address: A-119, 2 nd floor, Parasvath Paradise, Mohan Nagar, Ghaziabad-201007
Contract:	Topographical Survey work for Kalkaji to Vasant Vihar section (both sides Ramp including) of Phase-III of Delhi MRTS Project
LOA:	DMRC/CPM-6/4002/2011 Dated 18.04.2011
Commencement Date:	21st April 2011
Date of completion as per contract:	20th March 2012
Actual Date of Completion:	20th March 2012
Period of Maintenance:	Nil
Date of completion of period of maintenance:	Nil
Agreement Amount:	Rs. 1646303.00
Gross amount of the work on completion:	Rs. 1902952.50

Certified that the work under the above contract has been completed physically on the above mentioned date.

This Certificate is issued in accordance to clause 4.15 of Special Conditions of Contract of the agreement.

(A.S. Bisht)

Deputy Chief Engineer/S-1

Tel. : 26692873/77
Fax : 26692875



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०
DELHI METRO RAIL CORPORATION LTD.

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

Office of the Chief Project Manager/6,
Press Enclave Road, Near Metro Station Malviya Nagar, New Delhi-110017

CERTIFICATE OF COMPLETION

Employer Delhi Metro Rail Corporation Ltd.	Address:- Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi -110001
Contractor M/s Doon Survey Company	Address: A-119, IInd floor, J.P. Garden Estate, Parasvath Paradise, Mohan Nagar, Ghaziabad- 201001(UP)
Contract	Contract- AMEL-Survey-02: Survey work of elevated viaduct of Airport Metro Express Line from Pier no. P-137 to P-271.
LOA	DMRC/CPM-6/6023/A.P.Line/2012 date: 24.07.2012
Commencement Date	24.07.2012
Date of completion as per contract	22.09.2012
Period of Maintenance	NIL
Date of completion of period of maintenance	NIL
Agreement Amount	Rs. 1494172.50
Gross amount of the work on completion	Rs. 1565437.50 (including Variation)

Certified that the work under the above contract has been completed physically.

(A.S. Bisht)

Project Manager-6A



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)


No. DMRC/20- II/288/TOPO/10

Date: 25.06.12

To whomsoever it may concern

It is certified that M/s Doon Survey Company, Mohan Nagar, Ghaziabad-201007 have successfully completed the **Topographical survey for the Chandigarh metro rail project** in connection of preparation of detailed project report. The work was completed satisfactorily. The details of work are as under.

1. Date of Letter of award	29.04.2011
2. Date of completion of work as per LOA	28.07.2011
3. Actual Date of completion of work	31.12.2011
4. Value of work as per LOA	Rs. 871370/-
5. Value of actual work done	Rs. 1062341/-


(R. G. Sharma)
JGM/Consultancy



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का एक संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

COMPLETION CERTIFICATE

This is to certify that **M/S DOON SURVEY COMPANY**, A-119 2nd Floor, J.P. Garden Estate, Parasvath Paradise, Mohan Nagar, Ghaziabad-201007(UP) was entrusted the Topographic Survey work for the DPR study of the proposed LRT corridor between NOIDA city center to Greater Noida(Approx.Length 29 kms) vide this office Letter of award No.DMRC/DPR/TOPO/Noida-G.Noida/06 dated December 28,2006. The work involves topographic survey,triangulation,Precise Levelling along the proposed Metro Corridor. The details of work are as under;

SI.No.	Item	Detail	Remarks
1	Date of award	28/12/2006	As per LOA
2	Value of work	Rs.21,62,277/-	
3	Completion time given	Three Months	
4	Date of completion (Agreement)	28/03/2007	
5	Actual date of Completion	28/05/2009	Extension of time(EOT) granted without levy of Penalty
6	Extension of time(EOT)	26 Months	
7	Value of work on Completion	Rs.21,35,805/-	-

We wish them success in all future endeavours.

(CH. Srinivas)

Executive Engineer (Consultancy)

TEL. : 23869959, 23869986
FAX : 23869985



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT OF DELHI)

Site Office of Chief Project Manager / RC, Yamuna West Bank,
Opp. Maharana Pratap I.S.B.T., Delhi-110006

Dated: 24.05.2006

COMPLETION CERTIFICATE

1. Name of Work : Survey work from Indraprastha-Yamuna Bank-
New Ashok Nagar section of Delhi MRTS
Project Phase-II.
2. Name of Contractor : M/s. Doon Survey Company
3. Agreement No. : DMRC/ISBT/13/PH2/005/2005
4. Date of Commencement : 09.08.2005
5. Original Completion Period : 24.10.2005
6. Actual Date of Completion : 31.01.2006
7. Original Cost of Work : Rs. 6,98,050/-
8. Cost of Work Executed : Rs. 7,41,691/-
9. Maintenance Period : 12 months from Date of Completion

M/s. Doon Survey Company has completed above work satisfactorily and shall be maintained for 12 months i.e upto 31.01.2007.

(Saleem Ahmad)
Dy. CE/RC/C



दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT OF DELHI)


Site Office of Chief Project Manager / RC, Yamuna West Bank,
Opp. Maharana Pratap I.S.B.T., Delhi-110006

Dated: 28.06.2006

COMPLETION CERTIFICATE

1. Name of Work : Survey work from New Ashok Nagar to NOIDA City Centre (Extension of Delhi Metro to NOIDA) Ch. from KM 11361 to KM 18461.
2. Name of Contractor : M/s Doon Survey Company
3. Agreement No. : DMRC/ISBT/13/015/Ph-II/2006
4. Date of Commencement : 03.05.2006
5. Original Completion Period : 02.07.2006
6. Actual Date of Completion : 28.06.2006
7. Original Cost of Work : Rs. 4,28,220/-
8. Cost of Work Executed : Rs. 4,49,982/-
9. Maintenance Period : 12 months from Date of Completion

M/s Doon Survey Company has completed above work satisfactorily and shall be maintained for 12 months i.e upto 28.06.2007.


(A. K. Ahuja)
Dy. CPM/NE

RITES/UT/520/09
17.07.09


TO WHOM SO EVER IT MAY CONCERN

We are pleased to certify that **M/S Doon Survey Company**, A -119, 2nd Floor, Parasvath Paradise, Mohan Nagar, Ghaziabad has completed Topographical Survey work in Nizamuddin Bridge to Nand Nagri Corridor in connection with Design of Bus Rapid Transit Corridors in Delhi.

The main features of the assignment are as follows;

1. Name Of Work	Topographical Survey for Design of Bus Rapid Transit Corridors in Delhi Nizamuddin Bridge to Nand Nagri Corridor
2. Name of Contractor	M/S Doon Survey Company
3. Agreement No.	RITES/UT/520/2007
4. Date of Commencement	22.01.2007
5. Date Of Completion	12.03.2007
6. Original Cost of Work	Rs. 3,53,800.00
7. Cost of Work Executed	Rs. 3,58,980.00

The work was done to the entire satisfaction of RITES Ltd.


पियूष कंसल / PIYUSH KANSAL (PIYUSH KANSAL) 17/07/09
महाप्रबंधक / General Manager
राइट्स लिमिटेड / RITES Limited
पंजीकृत कार्यालय / Registered Office
गुरुगाँव-122 001 / Gurgaon-122 001

RITES/UT/459/09

17.07.09

TO WHOM SO EVER IT MAY CONCERN

We are pleased to certify that **M/S Doon Survey Company**, A -119, 2nd Floor, Parasvsnath Paradise, Mohan Nagar, Ghaziabad has completed Topographical in connection with preparation of DPR for BRT System in Bhubaneswar.

The main features of the assignment are as follows;

1. Name Of Work	Topographical survey for Consultancy Services for preparation of DPR for BRT System, Bhubaneswar
2. Name of Contractor	M/S Doon Survey Company
3. Agreement No.	RITES/UT/459/2007
4. Date of Commencement	08.05.2008
5. Date Of Completion	17.07.2008
6. Original Cost of Work	Rs. 6,35,250.00
7. Cost of Work Executed	Rs. 7,26,450.00

The work was done to the entire satisfaction of RITES Ltd.


(PIYUSH KANSAL)
पियूष कंसल / PIYUSH KANSAL
महाप्रबंधक / General Manager
राइट्स लिमिटेड / RITES LIMITED
Urban Transport
(भारत सरकार का प्रतिष्ठान) / (A Govt. of India Enterprise)
पंजीकृत कार्यालय- 29 / RITES Bhawan, 1, Sector-29
गुडगाँव-122 001 / Gurgaon-122 001
17/07/09



राइट्स लिमिटेड
(भारत सरकार का प्रतिष्ठान)
RITES LIMITED
(Schedule 'A' Enterprise of Govt. of India)

No. RITES/UT/KOL/2258/TGS/01/2010

Date: 21.10.13

WORK COMPLETION CERTIFICATE

This is to certify that M/S Doon Survey Company, A-119, 1st, 2nd floor, Parasnath Paradise, Mohan Nagar, Ghaziabad-201007 was entrusted the Topographical survey work of Joka to BBD Bagh via Majerhat corridor of DPR for Kolkata Metro works and the agency has successfully completed the work as per the scope of work. The details of work carried out by the survey agency are given below.

Name of Work: Topographical Survey work for "Technical Consultancy Services for preparation of DPR for Metro corridor in Kolkata" for Joka to BBD Bagh via Majerhat (18 km)

LOA No: RITES/UT/KOL/2258/TGS/01/2010/Tender dt 30.06.2010

Value of contract as per contract: - Rs 12,74,500/ plus service Tax.

Date of commencement: - 30.06.2010

Date of completion: 30.06.2011

Final value of the work done: Rs 10,04,250/- plus Service Tax

The performance and quality of the work done by the survey agency is satisfactory.

Sanjay

(Sanjay Srivastava)

General Manager (Civil)

Urban Transport Division

RITES Ltd.